EXTENSION OF TIME PROPOSAL

1	Name of work	Maintenance of Existing Borewells only for Deliver & Maintenance by BBMP in Ward No: 5, Subramanya and Bapuji
2	Amount of Work Portion	156067/-
3	Estimated Cost	15.00 Lakhs
4	Name of contractor	H.V Nagaraj
5	Agreement No.	210/08-3-2017
6	No. and date under which work order issued	210/08-3-2017
7	Time limit originally fixed for completion	365 Days
8	Date of application by the contractor for granting extension of time	8-Mar-2018
9	Date of receipt of application in the sub division office	8-Mar-2018
10	Extension granted if any	—
	i)	—
	ii)	—
11	Work carried out by the contractor during the original period stipulated in the contract.	—
12	Work carried out during 1st extension	—
13	Work carried out during 2nd extension	—
14	Time now applied for	174 Days
15	Date of recommending time limit applied for	8-Mar-2018
16	Whether the orginal application of the contractor is enclosed.	—
17	Balance of work remaining to be done	—
18	Probable time required for completion of remaining work	—
19	Cost of work charged establishment charged on the work after the expairy of original period.	—
20	Whether notice as per clause of contract has been issued.	—
21	Remarks of the AEE and the daily rate of penalty proposed	
22	Remarks of the EE with the daily rate of penalty proposed	Due to BWSSB vehicle work entered was delayed the Rest Fine Engineer Rs. 4250/-

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
Assistant Executive Engineer
ಬಿ.ಬಿ.ಎಂ.ಪಿ., ಬೆಂಗಳೂರು-24

ಸಹಾಯಕ ಅಭಿಯಂತರರು
Assistant Engineer
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
Executive Engineer
ಬ್ಯಾಟರಾಯನಪುರ ವಿಧಾನ ಮಲಯಂಕ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ ಬೆಂಗಳೂರು-560026

Chief Engineer

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಮಲಯಂಕ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ.